## Gnatt Chart for CSCI 152

Group Members: Madhuri Pyreddy, Chang Thao, Bryant Paolomo

TASK NAME		DAY OF PROJECT		DURATION* (WORK DAYS)	DAYS COMPLETE*	DAYS REMAINING*	TEAM MEMBER	PER: COM
Week 1								
Research - Pick a Topic	1/15	6	1/21	5	0	5	ALL	10
Presentation	1/22	12	2/4	5	0	13	ALL	10
Week 2								
User Dealer Admin Login	2/5	8	2/8	4	3	0	Bryant	10
User Dealer Admin Profiles/Register Pages, User Dealer Admin Logout	2/9	8	2/12	4	3	0	Chang	10
Week 3								
User Dealer Admin Landing Page/Dashboards	2/13	15	2/16	4	3	0	Madhuri	10
Database Management (Firebase)	2/17	15	2/24	8	7	0	ALL	10
Week 4								
User Calendar	2/25	22	3/4	9	7	5	Madhuri	10
User Reservation	3/5	22	3/12	7	7	5	Bryant	10
Week 5								
Patient Bill	3/13	29	3/20	7	0	5	Chang	C
Logout and Forgot Password	3/21	29	3/24	4	0	5	Chang	C
Search	3/25	29	3/26	2	0	5	Bryant	C
Week 6								
Patient Settings Page and Patient About Us	3/27	36	3/31	4	0	5	Madhuri	
Week 7								
Admin Account Search and Patient Contact Page	4/1	43	4/4	4	0	5	Madhuri	
Admin Modify Bill	4/5	43	4/10	6	0	5	Madhuri	
Week 8								
Doctor Appointments, Doctor Medications	4/11	50	4/18	7	0	5	Madhuri, Bryant	
Doctor Patient Chart	4/19	50	4/26/21	7	0	7	Chang	C
Week 9								
Presentation Set Up for the Project	4/27	57	4/29				ALL	

